

TUTORIALS OF IT PROJECT MANAGEMENT

PART 1: MCQ

Planning Process Group

1. What is a common result of poor project planning?
A. Wasted effort B. Lost time C. Increased cost D. All of the above

2. Which of the following aspects of planning has the most processes and is concerned with decomposing the work of a project into manageable chunks?
A. Scope B. Time C. Cost D. Quality

3. You are a project manager newly assigned to a large project for your organization. The project charter has been signed, and the stakeholders have been identified. What should you do next?
A. Ask appropriate team members to submit WBS input
B. Initiate the scope planning process
C. Start the develop project management plan process
D. Begin the activity definition process

4. Which of the following is NOT part of the expert judgment tool and technique for the develop project management plan process?
A. Tailor the process to meet the project needs
B. Hold planning meetings to develop the risk management plan
C. Determine resources and skill levels needed to perform project work
D. Define the level of configuration management to apply to the project

Scope Management

5. The project scope management plan, as a component of the project management plan, includes which of the following?
A. Preparation of a detailed project scope statement
B. Creation of the work breakdown structure (WBS)
C. Specifications for formal verification and acceptance of completed project deliverables
D. All of the above

6. You are creating your WBS and find that you keep decomposing tasks into smaller and smaller units. How can you tell when you are done?
- A. Keep decomposing tasks until you reach an amount of work that is small enough to reliably estimate required resources and duration.
 - B. Keep decomposing tasks until you reach an amount of work that can be accomplished in one hour.
 - C. Keep decomposing work until you reach an amount of work that can be accomplished in your organization's basic work unit.
 - D. Keep decomposing work until you reach a predetermined number of hierarchy levels to keep the WBS balanced.
7. Which of the following is a valid input to the collect requirements process?
- A. Project charter
 - B. Requirements traceability matrix
 - C. Validated deliverables
 - D. Work performance information

Plan Scope Management

8. As project manager, you are about to start the define scope process. You have the project charter and the organizational process assets list. Because there are no change requests in your project at this point, what must you have before you begin?
- A. Product analysis
 - B. Requirements documentation
 - C. Updates to project documents
 - D. WBS
9. What does a project scope statement document?
- A. What work is to be completed during the project
 - B. What deliverables need to be produced by the project
 - C. Both A and B
 - D. Neither A nor B
10. The work breakdown structure (WBS) does all of the following except
- A. Organizes and defines the entire scope of the project
 - B. Divides the project into smaller, more manageable tasks
 - C. Serves as a high-level planning tool for work planned but not yet approved
 - D. Both A and B
11. Which of the following is an output of the collect requirements process?
- A. Scope management plan
 - B. Requirements management plan
 - C. Requirements risk breakdown
 - D. Requirements traceability matrix

12. Which type of network diagram method allows you to depict four types of dependencies?

- A.** Precedence diagramming method (PDM)
- B.** Arrow diagramming method (ADM)
- C.** Dependency diagramming method (DDM)
- D.** Gantt chart diagram (GCD)

13. What term is defined as the practice of planning activities based on how soon the tasks are scheduled to start, such that activities that are close to their start date are planned at a more detailed level than those farther in the future? This term also implies that more detailed plans are required as activities approach their start date.

- A.** Progressive elaboration
- B.** Rolling wave planning
- C.** Planning component elaboration
- D.** Milestone detail planning

14. Which of the following statements best describes the estimate activity resources process?

- A.** Identifying and documenting relationships among the project activities
- B.** Identifying the specific actions to be performed to produce the project deliverables
- C.** Estimating the number of work periods needed to complete individual activities
- D.** Estimating the type and quantities of material, people, equipment, or supplies to perform each activity

15. Which estimating technique is best to use if you know the standard usage rate for a resource (such as an installer can pull 40 feet of cable per hour) to estimate the duration of an activity?

- A.** Analogous estimating
- B.** Parametric estimating
- C.** Three-point estimates
- D.** Reserve analysis

16. Which of the following is NOT a tool and technique for the develop schedule process?

- A.** Critical path method
- B.** Alternatives analysis
- C.** Schedule network analysis
- D.** Leads and lags

Plan Schedule Management

Use Figure 17 for Questions 17, 18, and 19.




FIGURE 17: A sample PDM diagram.

17. What is the critical path for this project, and what is the duration of the critical path?
 - A. A–B–D–F–G, 13 days
 - B. A–C–E–G, 14 days
 - C. A–B–D–F–G, 14 days
 - D. A–C–E–G, 13 days

18. How many days late can Task D start without affecting the project completion date?
 - A. One day
 - B. Two days
 - C. Zero days
 - D. Three days

19. If Task C starts two days late, what is the effect on the project end date?
 - A. The project ends one day late because there is slack of one day.
 - B. The project is still two days early because Tasks B, D, and F each have one day of slack.
 - C. The project is one day late because Task C is on the critical path.
 - D. There is no effect on the project end date.

20. When developing the estimates for project phases, you choose to add the individual estimates for the activities comprising each phase. What type of estimation method are you using?
 - A. Parametric estimating
 - B. Bottom-up estimating
 - C. Top-down estimating
 - D. Analogous estimating

21. What is the primary purpose of the define activities process?
 - A. Identify the specific actions to be performed that result in the stated project deliverables
 - B. Identify and document relationships among project activities
 - C. Analyze activity sequences, durations, resource requirements, and schedule constraints
 - D. Monitor the status of the project schedule and manage schedule changes

22. Which estimating technique is the best choice if you know the durations of similar activities from other projects?
- A. Analogous estimating
 - B. Parametric estimating
 - C. Three-point estimating
 - D. Historical analysis estimating

23. Which of the following is NOT an output of the develop schedule process?
- A. Project schedule
 - B. Schedule baseline
 - C. Schedule data
 - D. Resource breakdown structure

Project Cost Estimating Factors

24. Which type of cost estimation would you use to estimate the cost to finish a floor if you knew the standard cost per square foot?
- A. Analogous estimating
 - B. Parametric estimating
 - C. Three-point estimating
 - D. Bottom-up estimating

25. Which of the following is NOT an input for the determine budget process?
- A. Basis of estimates
 - B. Project schedule
 - C. Risk register
 - D. Agreements

Plan Cost Management

26. The project cost and schedule for deliverables can be reasonably estimated at what level of the WBS?
- A. The highest level
 - B. The middle level
 - C. The work package level
 - D. Both A and C
27. When the cost of an activity cannot be estimated with an adequate degree of certainty, the work within the activity can be decomposed. The resource requirements for each lower, more detailed work package can be estimated and aggregated to form a basis for estimating the cost for overarching scheduled activity. What is this type of estimating called?
- A. Bottom-up estimating
 - B. Decomposed estimating
 - C. Should-cost estimating
 - D. Three-point estimating
28. Which process results in the project funding requirements document as one of its outputs?
- A. Estimate activity resources
 - B. Estimate activity durations
 - C. Estimate costs
 - D. Determine budget

PART 2: QUESTIONS

Q1. Define: project, project management.

Q2. What is the main objective of project management?

Q3. State five areas of Project Management Body Of Knowledge.

Q4. Give the aim of Project Plan Development.

Q5. Give the aim of Project Planning Process.

Q6. Name three of the subsidiary plans to the project management plan.

Q7. Why do IT projects fail?

Q8. Give five attributes of a project.

Q9. Explain the roles of the following individuals in IT project management: project manager, project sponsor, subject matter expert, technical expert.

Q10. Explain with the help of a diagram the concept of the Triple constraint and its effect on a project.

Q11. Describe briefly how and why the projects originate.

Q12. Give the components of a project life cycle (PLC).

Q13. Give the components of a system development life cycle (SDLC).

Q14. What is the difference between PLC and SDLC?

Q15. Explain project's budget.

Q16. What are the four quantitative factors that are used for project selection, which tend to focus on cost ? Explain each one of them.

Q17. Describe Project Charter and Project Requirement Documents and its relevance to Project Management.

Q18. Which planning process group process output is the result of project deliverable decomposition into manageable components called work packages?

Q19. Define WBS. Also list the various benefits and demonstrate your understanding by building a model.

Q20. Explain in detail the Critical Path and its importance for the project manager.

Q21. Explain the two ways of speeding up the schedule.

Q22. Good cost planning requires a basic understanding of how organizations account for cost". Explain the characterization of cost components and the two approaches to estimating project costs.

Q23. Describe briefly how you transform a WBS into a Network Diagram and draw a network diagram for the following set of activities.

Activity	Predecessors	Duration in working days
A	Start None Project	5
B	A	15
C	A	5
D	A	15
E	C and D	15
F	B and E	5
G	F	5

Q24. What is Risk Planning? Describe Risk identification, Risk Probability& effect, and Risk Response strategy.

Q25. What is Quality?

Q26. Define Project Quality Management.

Q27. Explain the following quality management processes: quality planning, quality assurance and quality control.